

Integrating Family Services: Statewide Tracking

STEPS TO READINESS	ADDISON	BRATTLEBORO	BENNINGTON	CHITTENDEN	FRANKLIN/ GRAND ISLE	LAMOILLE	HARTFORD	NEWPORT	RUTLAND	SPRINGFIELD	ST. JOHNSBURY	WASHINGTON
CIS Contact	Sue Shepard	Jane Ross Allen	Jill Pearl	Terri Edgerton	Danielle Howes	Sue Shepard	Sue Shepard	Sue Shepard	Leslie Mitrano	Jill Pearl	Sue Shepard	Danielle Howes
AHS Field Director	Lynn Klamme	Sadie Fischesser	Sadie Fischesser	Jane Helmstetter	Kristin Prior	Christine Johnson	Lynn Boyle	Shaun Donahue	Lynn Klamme	Lynn Boyle	Shaun Donahue	Christine Johnson
Introduction to Integration-meeting with IFS Mgt. team		1/2015 Susan and Carol	4/2015 Carol and Susan	4/6/15 with full ACCESS team Carol and Cheryle		12/2014 Susan and Carol		6/9/2015 Joint with St. J Carol			6/9/2015 Joint with Newport Carol	1/2015 Cheryle, Susan and Carol
Exploratory meetings among required local partners		5/27/2015 NCSS, AHS Field Director from Franklin and Cheryle participated by phone		4/29/15 with ACCESS subgroup Cheryle and Terri E								4/2015 Cheryle, Terri E., NCSS and Franklin partners
Make a decision to pursue IFS implementation												
Letter of Intent to pursue IFS approach submitted												
Draft & finalize your Regional Governance Agreement	✓				Working on in core team							
Identify your region's strengths, opportunities, gaps and barriers												
Develop & finalize your IFS Regional Implementation												

Updated – 6-3-2015

STEPS TO READINESS	ADDISON	BRATTLEBORO	BENNINGTON	CHITTENDEN	FRANKLIN/ GRAND ISLE	LAMOILLE	HARTFORD	NEWPORT	RUTLAND	SPRINGFIELD	ST. JOHNSBURY	WASHINGTON
Plan												
Governing body & IFS Mgt. Team develop grant	✓				✓							
Prepare & finalize your IFS grant/contract	✓				✓							
Full IFS Implementation	9/1/2011				4/1/14							
Additional Notes												
Quality Case Review	1/29/15				2/18/15							